COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2001

ESTI MATE SUMVARY 15:41: 13
CONTI D: C12969 ESTI MATE NO. 0006 FI NL SPEC YR 1999
PCN: 12969- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 15.0 DAYS TIME ALLOW 110 WORK DAYS
PAVEMENT MARKI NGS - REG ON 3 PERCENT TIME:  13.64 ORI G TI ME ALLOW 90 WORK DAYS
PRQJECT NO SHE R300- 060
PAVEMENT MARKI NGS - REG ON 3
NAME OF ROAD: SH 6, 24, 40, 50, 550, 82, 170, FRONTAGE ROAD
PRQJECT COUNTI ES: VARI OUS, REG ON 3
CONTRACTOR:
UNI TED RENTALS HI GHWAY TECHNOLOG ES (M OFFI CE) PAY PERI OD ENDI NG 11/ 01/ 2001 DATE TI ME STARTED 03/24/2000
1908 MAI N STREET DATE LET 02/ 24/ 2000 DATE WORK BEGAN
DATE AWARDED 03/ 02/ 2000 DATE TI ME STOPPED 11/21/2000
DATE CONTRACT EXECUTED  03/23/2000 DATE ACCEPTED 11/21/ 2000
Bl LLI NGS MI 59105 406- 245- 8710 DATE NOTI CE TO PROCEED 03/ 24/ 2000
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,581, 246. 11 PARTI Cl PATI NG $ 1,581, 246. 11 $ 0. 00
AWARD PRQJECT AMT: $ 1,371, 053.41 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,581, 246. 11 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,581, 246. 11 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 20, 565. 80
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,581, 246. 11 20, 565. 80
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1,581, 246. 11 20, 565. 80
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 20, 565. 80

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C12969 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 12969- Bl D ESTI MATE RUN 11/ 01/ 2001
PRQJECT: SHE R300- 060 ESTI MATE NO 0006 15:41: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00250 REMOVAL OF PAVEMENT MARKI NG 0. 000 0. 000
SF 0. 000 0. 00
1. 00000 0. 000 0.00
0010 626-00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0015 627-00005 EPOXY PAVEMENT MARKI NG 45, 781. 000 45, 781. 000
GAL 0. 000 0. 00
34. 31000 45, 781. 000 1,570, 746. 11
0020 630-00000 FLAGG NG 0. 000 0. 000
HOUR 0. 000 0. 00
14. 00000 0. 000 0. 00
0025 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 4.000 4.000
EACH 0. 000 0. 00
125. 00000 4.000 500. 00
0030 630-80510 MOBI LE PAVEMENT MARKI NG ZONE 1.000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0035 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0040 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0045 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0050 700-70002 F/ A ANTI Cl PATED CMO ADDI TI ONAL STRI PI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,581, 246.11$ 0.00$ 1,581, 246. 11

PRQJECT TOTAL CURRENT AMI $ 1,581,246.11$% 0.00$ 1,581, 246. 11



